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MEMORANDUM 
 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  February 19, 2015 
 

Re:  CMAQ Project Change Requests for consideration on December 18th 
 

Thirteen projects have submitted scope, schedule, and/or cost change requests for committee 

consideration. Five administrative modifications were completed.  The sponsors’ requests are 

attached; re-ranking analyses are available upon request.   

A summary of the impacts of the requested cost changes on the fiscal constraint of the 

Transportation Improvement Program (TIP) is shown below. 

* Source:  FFY 2014-2019 TIP.  Includes administrative modifications.  

 

All Requested Changes 2015 2016 2017 2018 Notes 

Current Program* $171,968,000 $98,763,000 $86,286,000 $37,363,000  

Unprogrammed Balance* $1,776,000 $6,708,000 $19,185,000 $68,108,000 

09-14-0002 $1,186,000 
   

C - Targeting 4/24/15 state letting 

03-12-0002 $320,000 
   

C - Targeting 4/24/15 state letting 

01-02-0030 $4,000,000 
 

-$4,000,000 
 

E2 

10-10-0002 $0 
   

C - Authorized in FFY 2014 (chg. in 

year end carryover of $81,294) 

10-02-0007 $95,000 
   

C - Targeting 4/24/15 state letting 

01-09-0034 $0 
   

I - Authorized in FFY 2013 (chg. in 

year end carryover of $608,000) 

12-12-0002 $0 
   

E2 - Authorized in FFY 2014 (chg. in 

year end carryover of $48,000) 

09-08-0002 $0 
   

C - Authorized in FFY 2014 (chg. in 

year end carryover of $150,590) 

08-12-0004 $497,000 $1,306,000 
  

Anticipated Auth.:  E2 - 6/15, R - 9/15, 

C - 9/16 

08-12-0006 $54,000 
   

C - Let in January - high bid 

02-12-0003 $143,000 $1,923,000 
  

E2 - Earliest auth. July based on est. 

DA.  Also $17,000 chg. in year end 

carryover. 

07-14-0009 $8,586 
   

C - Targeting 9/18/15 letting 

09-12-0006 $1,083,100 -$1,083,100 
  

C - Targeting 6/12/15 state letting 

Sum of requested changes $7,386,686 $2,145,900 -$4,000,000 $0  

Revised Program $179,354,686 $96,617,100 $90,286,000 $37,363,000 

Rev. Unprogrammed 

Balance 
-$5,610,686 $4,562,100 $23,185,000 $68,108,000 
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Staff will withdraw obligation remainders in FFY 2015 and recommends programming the 

requested fiscal year change of 01-02-0030 across both FFY 2015 and FFY 2016.  The impact of 

these actions on fiscal constraint is shown below. 

Staff Recommendation 2015 2016 2017 2018 Notes 

Current Program* $171,968,000 $98,763,000 $86,286,000 $37,363,000 
  

  

  

Unprogrammed Balance* $1,776,000 $6,708,000 $19,185,000 $68,108,000 

Obligation Remainders** $3,090,460       

09-14-0002 $1,186,000       C - Targeting 4/24/15 state letting 

03-12-0002 $320,000       C - Targeting 4/24/15 state letting 

01-02-0030 $2,000,000 $2,000,000 -$4,000,000   

If IDOT/FHWA will auth. in FFY15 

based on multi-year program in 

TIP.  Otherwise program in FFY16 

and consider at next mtg. 

10-10-0002 approve       Authorized in FFY 2014 

10-02-0007 $48,000       C - Targeting 4/24/15 state letting 

01-09-0034 approve       Authorized in FFY 2013 

12-12-0002 approve       Authorized in FFY 2014 

09-08-0002 approve       Authorized in FFY 2014 

08-12-0004 $130,000 $1,603,000     
E2 - antic. June auth., R - antic. Sept. 

auth 

08-12-0006 $54,000       Represents a less than 1% overage 

02-12-0003 $143,000 $1,923,000     Earliest auth. July based on est. DA 

07-14-0009 $8,586       C - Targeting 9/18/15 letting 

09-12-0006 $1,083,000       C - Targeting 6/12/15 state letting 

Sum of requested changes $4,972,586 $5,526,000 -$4,000,000 $0 
  

  

  

Revised Program $176,940,586 $93,237,000 $90,286,000 $37,363,000 

Rev. Unprogrammed 

Balance 
-$106,126 $1,182,000 $23,185,000 $68,108,000 

* Source:  FFY 2014-2019 TIP.  Includes administrative modifications.  

**Withdraw obligation remainders from 03-96-0021 and 06-12-0002 and add withdrawn funds to 

unprogrammed balance. 

 

For Committee Consideration: 

Aurora – Station Blvd Ext. to IL 59 Commuter Parking Lot (TIP ID 09-14-0002) 

This project was originally approved for $100,000 federal ($125,000 total) for phase 2 

engineering in FFY 2014 and $1,506,000 federal ($1,883,000 total) for construction/CE in FFY 

2015 for a project total of $1,606,000 federal ($2,008,000 total).   

 

The sponsor is requesting a cost increase and a scope change.  The requested cost increase is for 

construction/CE in the amount of $1,186,000 federal ($1,635,000 total).  The scope change is the 

result of final engineering design and discussions between BNSF, Metra, Pace and City of 

Aurora staff. The revised plan provides for a variety of improvements to enhance mobility and 

traffic circulation and will result in an additional 420 parking spaces, which is an increase of 13 

parking spaces from the initial application.  If the cost increase is granted the total project cost 
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would increase to $2,792,000 federal ($3,643,000 total).  The project is targeting the April 2015 

state letting. 

 

A re-ranking was completed.   Since this was the only commuter parking project selected in the 

FFY 14-18 program the project ranking did not change.  The cost per Kg VOC eliminated 

increased from $116 to $200.   

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the scope change and cost increase of $1,186,000 federal 

($1,635,000 total) for construction/CE for a total project cost of $2,792,000 federal ($3,643,000 

total) for Aurora – Station Blvd Ext. to IL 59 Commuter Parking Lot (TIP ID 09-14-0002).   

 

 

IDOT – IL 59 at W. Bartlett Rd (TIP ID 03-12-0002) 

This project was originally approved for $0 federal ($90,000 total) for phase 1 and 2 engineering 

in FFY 2012, $96,000 federal ($120,000 total) for ROW in FFY 2012, and $480,000 federal 

($600,000 total) for construction/CE in FFY 2013 for a project total of $576,000 federal ($810,000 

total).  Construction funds are currently deferred. 

 

The sponsor is requesting a cost increase of $320,000 federal ($400,000 total) for construction/CE 

in FFY 2015 as a result of the availability of 75% design cost estimate based on detailed quantity 

calculations and current bid tab pricing.  If the cost increase is granted the total project cost 

would increase to $896,000 federal ($1,210,000 total).  The project is targeting the April 2015 

state letting. 

 

A re-ranking was completed with the project ranking changing from 8th to 19th among all 2012-

2016 Intersection Improvement proposals.  The ranking among funded projects changed from 

2nd to 10th.  27 funded projects remain ranked lower than 10th. 

 

Recommendation to the CMAQ Project Selection Committee: 

Staff recommends approval of the cost increase of $320,000 federal ($400,000 total) for 

construction/CE in FFY 2015 and the reinstatement of deferred funds for IDOT – IL 59 at W. 

Bartlett Rd (TIP ID 03-12-0002). 

 

 

CDOT – State/Lake Station (Loop Elevated) (TIP ID 01-02-0030) 

This project was originally approved for $480,000 federal ($600,000 total) for phase 1 

engineering in FFY 2002, $4,000,000 federal ($5,000,000 total) for phase 2 engineering in FFY 

2017. 

 

The sponsor is requesting a schedule change to move $4,000,000 federal ($5,000,000 total) for 

phase 2 engineering currently programmed in FFY 2017 to FFY 2015.  Since there was no cost 

change a re-ranking of the project was not done. 
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Recommendation to the CMAQ Project Selection Committee:  

Staff recommends reprogramming $2,000,000 federal ($2,500,000 total) in both FFY 2015 and 

FFY 2016 for phase 2 engineering from FFY 2017 to FFY 2015 for CDOT – State/Lake Station 

(Loop Elevated) (TIP ID 01-02-0030) if IDOT, FHWA, FTA and the sponsor agree that the phase 

can proceed to be federally authorized in FFY 2015 with funds programmed in both years. 

 

 

Lake County – Washington St. Bike Path (sidepath) (TIP ID 10-10-0002) 

This project was originally approved for $96,000 federal ($194,595 total) for phase 1 engineering 

in FFY 2011, $40,000 federal ($50,000 total) for phase 2 engineering in FFY 2012, and $624,480 

federal ($737,160 total) for construction/CE in FFY 2013 for a project total of $760,480 federal 

($1,146,154 total).  In 2012 $59,228 and $107,373 in federal funds were transferred from 

construction to phase 1 and phase 2 engineering respectively.  In February 2014 a cost increase 

was approved for $142,000 federal ($164,400 total) for construction. 

 

The sponsor is requesting to transfer $50,182 federal ($62,728 total) from phase 1 engineering 

and $14,112 federal ($17,640 total) from phase 2 engineering back to construction/CE in and a 

cost increase of $17,000 federal ($19,750 total) for construction in FFY 2014. The increase being 

sought is the result of the low bid exceeding the pre-letting estimate.  This project has already 

been bid twice.  If the cost increase is granted the total project cost would increase to $919,000 

federal ($1,166,250 total). 

 

A re-ranking was completed with the project ranking unchanged at 8th among 2010 Bicycle 

Facility projects. 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the requested transfer of $50,182 federal ($62,728 total) from 

phase I engineering and $14,112 federal ($17,640 total) from phase 2 engineering to 

construction/CE and cost increase of $17,000 federal ($19,750 total) in FFY 2014 for a total project 

cost of $919,000 federal ($1,166,250 total) for Lake County – Washington St. Bike Path (sidepath) 

(TIP ID 10-10-0002). 

 

 

Lake County DOT – US 12/Rand Road at Ela Road (TIP ID 10-02-0007) 

This project was originally approved for $42,617 federal ($53,271 total) for phase 1 engineering 

in FFY 2002, $35,000 federal ($43,750 total) for phase 2 engineering in FFY 2003, and $450,783 

federal ($564,021 total) for construction/CE in FFY 2005 for a project total of $528,400 federal 

($661,042 total).  A cost increase was approved in July 2005 for $148,000 federal ($185,000 total) 

for construction and in April 2013 for $51,000 federal ($63,750 total) for phase 2 engineering.  

The currently approved total project cost is $727,400 federal ($910,300 total). 

 

Sponsorship of the project was transferred from Lake Zurich to the Lake County DOT on 

February 2, 2015 via an administrative modification.  Lake County is requesting a cost increase 

of $95,000 federal ($119,000 total) for construction in FFY 2015 due to accommodating Complete 

Streets in the pre-final plans.  The project is targeting the April 24, 2015 letting.  If the cost 

increase is granted the total project cost would increase to $822,600 federal ($1,029,300 total). 
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A re-ranking was completed with the project ranking remaining unchanged at 5th among 2005 

intersection improvements. 

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the cost increase of $95,000 federal ($119,000 total) in FY 2015 for a total project cost 

of $822,600 federal ($1,029,300 total) for Lake County DOT – US 12/Rand Road at Ela Road (TIP 

ID 10-02-0007). 

 

 

IDOT – I-55 Bus on Shoulder Demonstration Project (TIP ID 01-09-0034) 

The project was originally programmed in 2006 for $1,200,000 federal ($1,500,000 total) for 

implementation.  Cost increases were approved in October 2012 for $36,376 total ($29,101 

federal) and in June 2013 for $245,411 federal ($306,764 total) bringing the total programmed 

amount to $1,474,512 federal ($1,843,140 total).  

 

Six separate authorizations have occurred for this project from FFY 2011 through FFY 2013.  

Five of the six occurred at a 90/10 federal share.  Although the total cost of these previously 

authorized phases was less than programmed, the sponsor is requesting a cost increase of 

$128,000 federal to address the over-authorization of federal funds.  Additionally the sponsor is 

seeking a cost increase in the amount of $480,000 federal ($600,000 total) in FFY 2013 to provide 

an additional year of shoulder sweeping.  The first year of shoulder sweeping was funded using 

State funds only.  The combined cost increases equal $508,000 federal ($560,000 total).   

 

If the cost increases are granted the total project cost would be $1,982,512 federal $(2,403,140 

total).  This project was funded as a demonstration project; as such emissions benefits were not 

evaluated. 

  

Recommendation to the CMAQ Project Selection Committee:  

Approval of the requested cost increase in the amount of $508,000 federal ($600,000 total) in FFY 

2013 for total project cost of $1,982,512 federal $(2,403,140 total) for IDOT – I-55 Bus on Shoulder 

Demonstration Project (TIP ID 01-09-0034).   

 

 

Homer Glen – Homer Glen community Trail – South Extension (TIP ID 12-12-0002) 

This project was originally approved for $31,000 federal ($39,000 total) for phase 1 engineering 

in FFY 2012, $31,000 federal ($39,000 total) for phase 2 engineering in FFY 2013, and $360,000 

federal ($450,000 total) for construction/CE in FFY 2014 for a project total of $422,000 federal 

($528,000 total). 

 

The sponsor is requesting a cost increase of $48,000 federal ($60,000 total) for phase 2 

engineering in FFY 2015 in order to purchase unanticipated Wetland Bank credits.  Pre-final 

plans are under review at IDOT and the project is targeting the June 12, 2015 state letting.  If the 

cost increase is granted the total project cost would increase to $470,000 federal ($588,000 total). 
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A re-ranking was completed with the project ranking changing from 10th to 12th among all 2012-

2016 Bicycle Facilities proposals.  The ranking among funded projects was unchanged at 9th. 

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the cost increase in the amount $48,000 federal ($60,000 total) for phase 2 

engineering in FFY 2015 for a project total cost of $470,000 federal ($588,000 total) for Homer 

Glen – Homer Glen community Trail – South Extension (TIP ID 12-12-0002). 

 

 

Kane County – Kirk Road at Douglas Road (TIP ID 09-08-0002) 

This project was originally approved for $56,000 federal ($70,000 total) for phase 1 engineering 

in FFY 2008, $80,000 federal ($100,000 total) for phase 2 engineering in FFY 2009, $160,000 

federal CMAQ ($200,000 total) for Right of Way acquisition (ROW) in FFY 2012, and $720,000 

federal ($900,000 total) for construction/CE in FFY 2014 for a project total of $1,016,000 federal 

($1,270,000 total).   

 

The sponsor is requesting a cost increase of $151,590 federal ($172,587 total) for construction in 

FFY2014 due to bids being higher than the engineer’s estimate.  If the cost increase is granted 

the total project cost would increase to $1,167,590 federal ($1,459,488 total). 

 

A re-ranking was completed with the project ranking changing from 7th to 8th among 2008 

Intersection Improvement projects. 

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the cost increase in the amount of $151,590 federal ($172,587 total) for construction 

in FFY2014 for a project total of $1,167,590 federal ($1,459,488 total) for Kane County – Kirk 

Road at Douglas Road (TIP ID 09-08-0002). 

 

 

DuPage County DOT – 55th St/CH 35 from Dunham Rd to Clarendon Hills Rd and 55th St at 

Main St (TIP ID 08-12-0004) 

This project was originally programmed as two separate projects which were combined under 

this TIP ID in 2012.  The combined project has a programed amount of $236,000 federal 

($295,000 total) for phase 2 engineering in 2015, $148,000 federal ($185,000 total) for Right of 

Way acquisition (ROW) in FFY 2015, and $1,784,000 federal ($2,230,000 total) for 

construction/CE in FFY 2016 for a project total of $2,168,000 federal ($2,950,000 total).   

 

The sponsor is requesting a cost increase of $130,000 federal ($163,000 total) for Phase 2 

Engineering in FFY 2015, $297,000 federal ($371,000 total) for ROW in FFY 15 and $1,306,000 

federal ($1,632,000 total) for construction/CE in FFY 2016 for a total cost increase of $1,733,000 

federal ($2,166,000 total).  The requested cost increase is based on final phase 1 engineering cost 

estimates.  This project also includes STP-L funded resurfacing and intersection improvements.  

If the cost increase is granted the total project cost would increase to $3,901,000 federal 

($5,116,000 total). 
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A re-ranking was completed with the project ranking changing from 74th to 79th among all 2012-

2016 Intersection Improvement proposals.  The ranking among funded projects was unchanged 

at 35th. 

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the cost increase in the amount $130,000 federal ($163,000 total) for phase 2 

engineering in FFY 2015, $297,000 federal ($371,000 total) for ROW in FFY 15 and $1,306,000 

federal ($1,632,000 total) for construction/CE in FFY 2016 for a project total of $3,901,000 federal 

($5,116,000 total) for DuPage County DOT – 55th St/CH 35 from Dunham Rd to Clarendon Hills 

Rd and 55th St at Main St (TIP ID 08-12-0004). 

 

 

DuPage County DOT - Fabyan Parkway/Washington St., @ IL Route 83 (Roosevelt Road) (TIP 

ID 08-12-0006) 

This project was originally approved for $200,000 federal ($250,000 total) for ROW in FFY 2012, 

$525,000 federal ($750,000 total) for phase 2 engineering in FFY 2012, and $5,600,000 federal 

($8,000,000 total) for construction/CE in FFY 2014 for a project total of $6,325,000 federal 

($9,000,000 total).  This project has received three prior cost increases totaling $3,609,000 federal 

($3,878,000 total) and is currently programmed for $549,000 federal ($686,000 total) for ROW in 

FFY 2013, $1,137,000 federal ($1,421,000 total) for phase 2 engineering in FFY 2013, and 

$8,302,000 federal ($10,377,000 total) for construction/CE in FFY 2015 for a project total of 

$9,934,000 federal ($12,878,000 total).   

 

The sponsor is requesting a cost increase of $54,000 federal ($67,000 total) for construction in 

FFY 2015.  The project was let on January 30, 2015 and the low bid exceeded the engineer’s 

estimate.  If the cost increase is granted the total project cost would increase to $9,988,000 

federal ($12,945,000 total). 

 

A re-ranking was completed with the project ranking unchanged at 72nd among all 2012-2016 

Intersection Improvement proposals.  The ranking among funded projects was also unchanged 

at 34th. 

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the requested cost increase of $54,000 federal CMAQ ($67,000 total) for 

construction in FFY 2015 for a project total of $9,988,000 federal ($12,945,000 total) for DuPage 

County DOT - Fabyan Parkway/Washington St., @ IL Route 83 (Roosevelt Road) (TIP ID 08-12-

0006). 

 

 

Lincolnwood - Touhy Av Overpass (Skokie Valley Bike Trail) (TIP ID 02-12-0003)  

This project was originally approved for $88,000 federal ($110,000 total) for phase 1 engineering 

in FFY 2012, $88,000 federal ($110,000 total) for phase 2 engineering in FFY 2014, and $1,256,000 

federal ($1,570,000 total) for construction/CE in FFY 2016, for a project total of $1,432,000 federal 

($1,790,000 total).  A cost increase was approved in February 2013 for $53,520 federal ($66,900 

total) for construction/CE. The currently approved total project cost is $1,485,520 federal 

($1,856,900 total).   
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The sponsor is requesting a cost increase of $17,000 federal ($22,000 total) for phase 1 

engineering, which was authorized in FFY 2014, $143,000 federal ($179,000 total) for phase 2 

engineering in FFY 2015 and $1,923,000 federal ($2,404,000 total) for construction in FFY 2016 

based on phase 1 engineering estimates.  Funds for phase 2 engineering and construction are 

currently deferred.  Reinstatement of phase 2 engineering funds will be considered when phase 

1 design approval has been granted and the locally executed agreements for phase 2 are 

forwarded to IDOT Central Office for execution.  If the cost increase is granted the total project 

cost would increase to $3,569,000 federal ($4,462,000 total). 

 

A re-ranking was completed with the project ranking changing from 18th to 38th among all 2012-

2016 Bicycle Facilities proposals.  The ranking among funded projects changed from 11th to 17th.  

Seven funded projects remain ranked lower than 17th.  

 

Recommendation to the CMAQ Project Selection Committee:  

Approval of the cost increase of $17,000 federal ($22,000 total) for phase 1 engineering, which 

was authorized in FFY 2014, $143,000 federal ($179,000 total) for phase 2 engineering in FFY 

2015 and $1,923,000 federal ($2,404,000 total) for construction/CE in FFY 2016 for a project total 

of to $3,569,000 federal ($4,462,000 total) for Lincolnwood – Touhy Ave Overpass (Skokie Valley 

Bike Trail) (TIP ID 02-12-0003). 

 

Park Forest  - Bicycle Lanes and Way-Finding Signs on Lakewood Blvd, Indianwood Blvd, 

Orchard Dr and Blackhawk Dr (TIP ID 07-14-0009)  

This project was originally approved for $8,586 federal ($10,733 total) for phase 2 engineering in 

2014, $94,454 federal ($118,067 total) for construction/CE in 2014 and $5,000 federal ($10,000 

total) for Implementation (Bike Maps) in 2014 for a project total of $108,040 federal ($138,800 

total).  The sponsor used 100% local funds for phase 2 engineering, which is currently in 

progress.  

 

The sponsor is requesting a scope change to exclude Indianwood Blvd and Orchard Dr. from 

the project, and add Westwood Dr., Wildwood Dr. and Shabbona Dr. to the project.  The 

requested changes result in a cost increase of $8,586 federal ($10,733 total) for construction in 

FFY 2015.  If the cost increase is granted the total project cost would increase to $108,040 federal 

($138,800 total). The project is targeting the September 2015 state letting.  If the cost increase is 

granted the total project cost would increase to $108,040 federal ($149,533 total). 

 

A re-ranking was completed with the project ranking changing from 4th to 5th among all 2014-

2018 Bicycle Facilities proposals.  The ranking among funded projects changed from 2nd to 3rd.  

Eight funded projects remain ranked lower than 3rd. 

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the scope change to exclude Indianwood Blvd and Orchard Dr. 

from the project, and add Westwood Dr., Wildwood Dr. and Shabbona Dr. and cost increase of 

$8,586 federal ($10,733 total) for construction in FFY 2015 for Park Forest - Bicycle Lanes and 

Way-Finding Signs on Lakewood Blvd, Indianwood Blvd, Orchard Dr and Blackhawk Dr (TIP 

ID 07-14-0009). 
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Kane County DOT – Fabyan Parkway at Kaneville Rd.  (TIP ID 09-12-0006) 

This project was originally approved for $88,000 federal ($110,000 total) for phase 1 engineering 

in FFY 2013, $112,000 federal ($140,000 total) for phase 2 engineering in FFY 2014, and 

$1,083,100 federal ($1,353,800 total) for construction/CE in FFY 2016 for a project total of 

$1,283,100 federal ($1,611,800 total).   

 

The sponsor is requesting a schedule change to move construction funds currently programmed 

in FFY 2016 into FFY 2015.  The project is targeting the June 12, 2015 state letting.   

 

Recommendation to the CMAQ Project Selection Committee:  

Staff recommends approval of the schedule change to move $1,083,100 federal construction 

funds currently programmed in FFY 2016 into FFY 2015 for Kane County DOT – Fabyan 

Parkway at Kaneville Rd.  (TIP ID 09-12-0006).   

 

 

Administrative Modifications 
Staff completed the following administrative modifications: 

 

Romeoville – 135th Street and New Ave Metra Parking and Platforms (SW Quadrant) (TIP ID 12-

10-0001)  

The sponsor requested reinstatement of $440,000 federal CMAQ funding for phase 2 engineering.  

Phase 1 design approval was granted on September 29, 2014 and readiness was demonstrated for 

phase 2.  Staff completed the reinstatement as an administrative modification. 

 

FPD of Will County – DuPage River Trail – Segment 5 (TIP ID 12-12-0001)  

The sponsor requested reinstatement of $68,000 federal CMAQ funding for phase 2 engineering.  

Phase 1 design approval was granted on December 11, 2014 and readiness was demonstrated for 

phase 2.  Staff completed the reinstatement as an administrative modification. 

 

Kane County DOT – Huntley Road at Galligan Road (TIP ID 09-09-0010) 

The sponsor requested a schedule change for the construction phase from FFY 2015 to FFY2016 due 

to delays with ROW acquisition.  The project is currently deferred. However, $1,058,840 federal for 

construction was reinstated in October 2013 based on pre-final plans having been submitted in May 

of 2013.  Construction is currently targeting the January 2016 state letting.  Staff completed the 

schedule change as an administrative modification. 

 

Lake Zurich - US 12/Rand Rd at Ela Rd (TIP ID 10-02-0007) 

The sponsor requested to transfer sponsorship of the project to the Lake County DOT.  Lake County 

DOT accepted sponsorship.  Staff completed the change as an administrative modification. 

 

Maywood – Train Station Facility (TIP ID 04-14-0002) 

The sponsor notified staff that construction would be delayed to FFY 2016 due to coordination with 

railroads.  Staff completed the change as an administrative modification. 

 

 


